
James River Group Contract No. VA-020509-CTAC Order No.  0036182

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PHASE 1
1 - PSAP Assessment Amherst PSAP 18
2 - Make initial contact with LEC Amherst PSAP 1.25
3 - Phase 1  Request Letters Amherst PSAP 3
4 - Cost Recovery Request Amherst PSAP 0
5 - Service Agreement Review Amherst PSAP 0.65
6 - Wireless Trunk Review Amherst PSAP 49.4 28.75
7 - Initial Planning Meeting Amherst PSAP 14.7
8 - Coordinate Call Sector Routing Amherst PSAP 5.35 3.1
9 - Manage CPE Upgrade Amherst PSAP 1
10 - Manage Phase I Implementation Amherst PSAP 16.5
11 - Project Status Reports Amherst PSAP 41.9 3.2
12 - Monthly Report Amherst PSAP 36.85 6.25
13 - Coordinate Training Amherst PSAP 0
14 - Testing and Cutover Amherst PSAP 2.7
15 - True-Up Documentation Amherst PSAP 0

1 - PSAP Assessment Appomatox PSAP 8.55
2 - Make initial contact with LEC Appomatox PSAP 1
3 - Phase 1  Request Letters Appomatox PSAP 0
4 - Cost Recovery Request Appomatox PSAP 0.75
5 - Service Agreement Review Appomatox PSAP 1.35
6 - Wireless Trunk Review Appomatox PSAP 23.9 18.4
7 - Initial Planning Meeting Appomatox PSAP 11.3
8 - Coordinate Call Sector Routing Appomatox PSAP 0.75
9 - Manage CPE Upgrade Appomatox PSAP 4.5
10 - Manage Phase I Implementation Appomatox PSAP 3.5
11 - Project Status Reports Appomatox PSAP 38.4 2.95
12 - Monthly Report Appomatox PSAP 15.1 6.5
13 - Coordinate Training Appomatox PSAP 0
14 - Testing and Cutover Appomatox PSAP 2
15 - True-Up Documentation Appomatox PSAP 0

1 - PSAP Assessment Bedford PSAP 22.15
2 - Make initial contact with LEC Bedford PSAP 13
3 - Phase 1  Request Letters Bedford PSAP 0
4 - Cost Recovery Request Bedford PSAP 0.25
5 - Service Agreement Review Bedford PSAP 1.35
6 - Wireless Trunk Review Bedford PSAP 36.5 23
7 - Initial Planning Meeting Bedford PSAP 12.7
8 - Coordinate Call Sector Routing Bedford PSAP 4.5 4
9 - Manage CPE Upgrade Bedford PSAP 0
10 - Manage Phase I Implementation Bedford PSAP 14.75 7.5
11 - Project Status Reports Bedford PSAP 35.25 3.55
12 - Monthly Report Bedford PSAP 13.9 5.55
13 - Coordinate Training Bedford PSAP 0.5
14 - Testing and Cutover Bedford PSAP 7 4
15 - True-Up Documentation Bedford PSAP 0

1 - PSAP Assessment Buckingham PSAP 11.4 0.5
2 - Make initial contact with LEC Buckingham PSAP 0.75
3 - Phase 1  Request Letters Buckingham PSAP 0
4 - Cost Recovery Request Buckingham PSAP 1
5 - Service Agreement Review Buckingham PSAP 0.95
6 - Wireless Trunk Review Buckingham PSAP 47.7 37.8
7 - Initial Planning Meeting Buckingham PSAP 13.45
8 - Coordinate Call Sector Routing Buckingham PSAP 2.75 2
9 - Manage CPE Upgrade Buckingham PSAP 10.75
10 - Manage Phase I Implementation Buckingham PSAP 13.25 9.75
11 - Project Status Reports Buckingham PSAP 37.9 5.45
12 - Monthly Report Buckingham PSAP 15.1 6.25
13 - Coordinate Training Buckingham PSAP 0
14 - Testing and Cutover Buckingham PSAP 17.5 15
15 - True-Up Documentation Buckingham PSAP 0

3 - Phase 1 Request Letters Lynchburg PSAP 0
5 - Service Agreement Review Lynchburg PSAP 10.8
7 - Initial Planning Meeting Lynchburg PSAP 13.05
8 - Coordinate Call Sector Routing Lynchburg PSAP 0.75
11 - Project Status Reports Lynchburg PSAP 14.8 0.75
12 - Monthly Report Lynchburg PSAP 8.25 4
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Task Locality %
Complete

Total
Hours

Hours
this period Comments

PHASE 2
1 - PSAP Assessment Amherst PSAP 13.3  
2 - Make initial contact with LEC Amherst PSAP 3.5
3 - Phase 2 Request Letters Amherst PSAP 0
4 - Cost Recovery Request Amherst PSAP 0
5 - Service Agreement Review Amherst PSAP 0.9
6 - ID Phase 2 Solution Amherst PSAP 6.7
7 - Confirm ALI Format Amherst PSAP 5.25  
8 - Coordinate Call Sector Routing Amherst PSAP 0.9 0.9
9 - Manage PSAP Upgrades Amherst PSAP 0
10 - Manage Phase 2 Implementation Amherst PSAP 0
11 - Project Status Reports Amherst PSAP 19.1 0.8
12 - Monthly Report Amherst PSAP 5.55
13 - Coordinate Training Amherst PSAP 0
14 - Testing and Cutover Amherst PSAP 0
15 - True -Up Documentation Amherst PSAP 0

1 - PSAP Assessment Appomatox PSAP 13.8
2 - Make initial contact with LEC Appomatox PSAP 0
3 - Phase 2 Request Letters Appomatox PSAP 0
4 - Cost Recovery Request Appomatox PSAP 0
5 - Service Agreement Review Appomatox PSAP 0.9
6 - ID Phase 2 Solution Appomatox PSAP 1.95 0.85
7 - Confirm ALI Format Appomatox PSAP 4.25
8 - Coordinate Call Sector Routing Appomatox PSAP 0
9 - Manage PSAP Upgrades Appomatox PSAP 0
10 - Manage Phase 2 Implementation Appomatox PSAP 0
11 - Project Status Reports Appomatox PSAP 16.45 0.8
12 - Monthly Report Appomatox PSAP 5.55
13 - Coordinate Training Appomatox PSAP 0
14 - Testing and Cutover Appomatox PSAP 0
15 - True -Up Documentation Appomatox PSAP 0

1 - PSAP Assessment Bedford PSAP 29.45
2 - Make initial contact with LEC Bedford PSAP 4.5
3 - Phase 2 Request Letters Bedford PSAP 2
4 - Cost Recovery Request Bedford PSAP 0
5 - Service Agreement Review Bedford PSAP 2.4
6 - ID Phase 2 Solution Bedford PSAP 6.1
7 - Confirm ALI Format Bedford PSAP 3
8 - Coordinate Call Sector Routing Bedford PSAP 0
9 - Manage PSAP Upgrades Bedford PSAP 0
10 - Manage Phase 2 Implementation Bedford PSAP 2
11 - Project Status Reports Bedford PSAP 14.35 0.7
12 - Monthly Report Bedford PSAP 6.25 0.7
13 - Coordinate Training Bedford PSAP 0
14 - Testing and Cutover Bedford PSAP 0
15 - True -Up Documentation Bedford PSAP 0

1 - PSAP Assessment Buckingham PSAP 11.95
2 - Make initial contact with LEC Buckingham PSAP 0.75
3 - Phase 2 Request Letters Buckingham PSAP 0
4 - Cost Recovery Request Buckingham PSAP 0
5 - Service Agreement Review Buckingham PSAP 0.9
6 - ID Phase 2 Solution Buckingham PSAP 9.4 1.7
7 - Confirm ALI Format Buckingham PSAP 3.25
8 - Coordinate Call Sector Routing Buckingham PSAP 0
9 - Manage PSAP Upgrades Buckingham PSAP 0
10 - Manage Phase 2 Implementation Buckingham PSAP 0
11 - Project Status Reports Buckingham PSAP 12.45 0.8
12 - Monthly Report Buckingham PSAP 5.05
13 - Coordinate Training Buckingham PSAP 0
14 - Testing and Cutover Buckingham PSAP 0
15 - True -Up Documentation Buckingham PSAP 0

1 - PSAP Assessment Lynchburg PSAP 18.15
2 - Make initial contact with LEC Lynchburg PSAP 9.5
3 - Phase 2 Request Letters Lynchburg PSAP 0.5
4 - Cost Recovery Request Lynchburg PSAP 8.25
5 - Service Agreement Review Lynchburg PSAP 3.65
6 - ID Phase 2 Solution Lynchburg PSAP 23 9
7 - Confirm ALI Format Lynchburg PSAP 116.6 15.25
8 - Coordinate Call Sector Routing Lynchburg PSAP 58 2
9 - Manage PSAP Upgrades Lynchburg PSAP 45.5
10 - Manage Phase 2 Implementation Lynchburg PSAP 70.75 24.5
11 - Project Status Reports Lynchburg PSAP 41.7 3.55
12 - Monthly Report Lynchburg PSAP 12.15 2.25
13 - Coordinate Training Lynchburg PSAP 0
14 - Testing and Cutover Lynchburg PSAP 95 38.5
15 - True -Up Documentation Lynchburg PSAP 0
    
TOTAL HOURS 1399.05 300.55
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